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ESTIMATE RUN 04/24/2002

ESTIMATE SUMMARY 14:19:13

CONTID: C12306         ESTIMATE NO: 0007 FINL 1999

PCN: 12306-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CORRAL CREEK/ROCK CREEK BRIDGE REPLACEMENTS PERCENT TIME:

PROJECT NO: BR 0402-055                   

CORRAL CREEK

NAME OF ROAD: US 40

PROJECT COUNTIES: GRAND

CONTRACTOR:

G.A. WESTERN CONSTRUCTION CO. PAY PERIOD ENDING 04/24/2002 DATE TIME STARTED 05/21/2001

3354 C ROAD DATE LET 04/12/2001 DATE WORK BEGAN 06/04/2001

 DATE AWARDED 04/18/2001 DATE TIME STOPPED 10/16/2001

 DATE CONTRACT EXECUTED 05/03/2001 DATE ACCEPTED 10/16/2001

PALISADE CO 81526     970-434-6102 DATE NOTICE TO PROCEED 05/21/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 676,757.44 PARTICIPATING $ $ 15,690.00

AWARD PROJECT AMT: 621,276.06 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,268.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

15,690.00

15,690.00

20,958.41

$

$

$

$

676,757.44

0.00

676,757.44

0.00

676,757.44

0.00

0.00

676,757.44

0.00

AMOUNT DUE 676,757.44 20,958.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,958.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

82.0 TIME ALLOW: 82

ORIG TIME ALLOW: 80
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PCN: 12306-BID    ESTIMATE RUN 04/24/2002

PROJECT: BR 0402-055                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

5,900.00000 5,900.001.000

0.00

0010 REMOVAL OF DELINEATOR 22.000

0.000

202-00090  
 

22.000

EACH

17.00000 374.0022.000

0.00

0015 REMOVAL OF ASPHALT MAT 838.000

0.000

202-00220  
 

838.000

SY  

4.50000 3,771.00838.000

0.00

0020 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

11,750.00000 11,750.001.000

0.00

0025 REMOVAL OF GROUND SIGN 8.000

0.000

202-00810  
 

8.000

EACH

34.00000 272.008.000

0.00

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,218.000

926.000

203-00060  
 

8,144.000

CY  

9.75000 79,404.008,144.000

9,028.50

0035 BACKHOE (LANDSCAPING) 49.000

0.000

203-01515  
 

49.000

HOUR

140.00000 6,860.0049.000

0.00

0040 TRUCK (DUMP) 5.000

0.000

203-01582  
 

5.000

HOUR

78.00000 390.005.000

0.00

0045 STRUCTURE EXCAVATION 304.130

125.000

206-00000  
 

429.130

CY  

17.00000 7,295.21429.130

2,125.00

0050 STRUCTURE BACKFILL (FLOW-FILL) 190.000

0.000

206-00065  
 

190.000

CY  

94.00000 17,860.00190.000

0.00

0055 STRUCTURE BACKFILL (CLASS 1) 341.000

49.000

206-00100  
 

390.000

CY  

56.00000 21,840.00390.000

2,744.00
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PCN: 12306-BID    ESTIMATE RUN 04/24/2002

PROJECT: BR 0402-055                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SHORING 1.000

0.000

206-01750  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00

0065 *EROSION LOG (SPECIAL) 1,260.000

0.000

208-00006  
 

1,260.000

LF  

9.00000 11,340.001,260.000

0.00

0070 *SEEDING (NATIVE) 2.300

0.000

212-00006  
 

2.300

ACRE

1,500.00000 3,450.002.300

0.00

0075 *SEEDING (WETLANDS) DELETED BY 105 DATED 10-02-01. 0.000

0.000

212-00028  
 

0.000

ACRE

1,500.00000 0.000.000

0.00

0080 *MULCHING (WEED FREE) 2.300

0.000

213-00003  
 

2.300

ACRE

1,500.00000 3,450.002.300

0.00

0085 AGGREGATE BASE COURSE (CLASS 1) 2,351.180

0.000

304-01000  
 

2,351.180

TON 

11.60000 27,273.692,351.180

0.00

0090 AGGREGATE BASE COURSE (CLASS 6) 901.220

0.000

304-06000  
 

901.220

TON 

18.00000 16,221.96901.220

0.00

0095 *HOT BITUMINOUS PAVEMENT (GRADING SX) (50) (PG 58-34) 535.250

0.000

403-34631  
 

535.250

TON 

86.00000 46,031.50535.250

0.00

0100 *EMULSIFIED ASPHALT (SLOW-SETTING) 10.000

0.000

411-10255  
 

10.000

GAL 

6.90000 69.0010.000

0.00

0105 *LIQUID ASPHALTIC MATERIAL (MC-70) DELETED BY 105 
DATED 10-02-01.

0.000

0.000

411-21020  
 

0.000

GAL 

8.00000 0.000.000

0.00

0110 GEOTEXTILE (DRAINAGE) (CLASS A) 87.000

260.000

420-00110  
 

347.000

SY  

3.00000 1,041.00347.000

780.00
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PCN: 12306-BID    ESTIMATE RUN 04/24/2002

PROJECT: BR 0402-055                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RIPRAP (24 INCH) 129.000

0.000

506-00224  
 

129.000

CY  

32.00000 4,128.00129.000

0.00

0120 CONCRETE CLASS D (BOX CULVERT) 23.700

0.000

601-03030  
 

23.700

CY  

390.00000 9,243.0023.700

0.00

0125 REINFORCING STEEL 1,780.000

0.000

602-00000  
 

1,780.000

LB  

0.53000 943.401,780.000

0.00

0130 24 INCH REINFORCED CONCRETE PIPE 216.000

0.000

603-01240  
 

216.000

LF  

94.50000 20,412.00216.000

0.00

0135 60 INCH CORRUGATED STEEL PIPE 245.000

0.000

603-10600  
 

245.000

LF  

103.00000 25,235.00245.000

0.00

0140 INLET TYPE D (SPECIAL) 1.000

0.000

604-00550  
 

1.000

EACH

5,402.00000 5,402.001.000

0.00

0145 MANHOLE SLAB BASE (15 FOOT) 1.000

0.000

604-30015  
 

1.000

EACH

5,500.00000 5,500.001.000

0.00

0150 *DELINEATOR (TYPE I) 5.000

0.000

612-00001  
 

5.000

EACH

16.50000 82.505.000

0.00

0155 DETOUR CULVERT PIPE 1.000

0.000

617-03000  
 

1.000

L S 

11,910.00000 11,910.001.000

0.00

0160 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

7,250.00000 7,250.001.000

0.00

0165 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

41,200.00000 41,200.001.000

0.00
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PCN: 12306-BID    ESTIMATE RUN 04/24/2002

PROJECT: BR 0402-055                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PAVEMENT MARKING PAINT 25.000

0.000

627-00001  
 

25.000

GAL 

96.00000 2,400.0025.000

0.00

0175 *SURVEY MONUMENT (TYPE 2) DELETED BY 105 DATED 
10-02-01.

0.000

0.000

629-01002  
 

0.000

EACH

600.00000 0.000.000

0.00

0180 *FLAGGING 1,037.000

0.000

630-00000  
 

1,037.000

HOUR

28.00000 29,036.001,037.000

0.00

0185 *TRAFFIC CONTROL INSPECTION 40.000

0.000

630-00007  
 

40.000

DAY 

138.00000 5,520.0040.000

0.00

0190 *TRAFFIC CONTROL MANAGEMENT 72.000

0.000

630-00012  
 

72.000

DAY 

333.00000 23,976.0072.000

0.00

0195 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000

0.000

630-80336  
 

2.000

EACH

247.00000 494.002.000

0.00

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000

0.000

630-80341  
 

16.000

EACH

87.50000 1,400.0016.000

0.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000

0.000

630-80342  
 

26.000

EACH

110.00000 2,860.0026.000

0.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000

0.000

630-80343  
 

12.000

EACH

155.00000 1,860.0012.000

0.00

0215 *DRUM CHANNELIZING DEVICE 50.000

0.000

630-80360  
 

50.000

EACH

86.00000 4,300.0050.000

0.00

0220 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000

0.000

630-80363  
 

4.000

EACH

109.00000 436.004.000

0.00
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PCN: 12306-BID    ESTIMATE RUN 04/24/2002

PROJECT: BR 0402-055                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000

0.000

630-80364  
 

10.000

EACH

109.00000 1,090.0010.000

0.00

0230 CONCRETE BARRIER (TEMPORARY) 1,500.000

0.000

630-80370  
 

1,500.000

LF  

10.00000 15,000.001,500.000

0.00

0235 *TRAFFIC CONE 50.000

0.000

630-80380  
 

50.000

EACH

12.00000 600.0050.000

0.00

0240 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000

0.000

630-85006  
 

4.000

EACH

3,960.00000 15,840.004.000

0.00

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A OJT PILOT DELETED BY 105 DATED 10-02-01. 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A ON-THE-JOB TRAINEE DELETED BY 105 DATED 10-02-01. 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A ESB PROGRAM DELETED BY 105 DATED 10-02-01. 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 ABC (SPEC) MCR LI 3 1-1/2" SCREENED ROCK @ CORRAL 
CREEK

0.000

56.250

304-09014  
 

56.250

TON 

18.00000 1,012.5056.250

1,012.50

0320 DUST PALLIATIVE (MG CL) MCR LINE 4  MAG. CLORIDE.MCR 
LINE 4  MAG. CLORIDE.MCR LINE 4

500.000

0.000

209-00600  
 

500.000

GAL 

5.25000 2,625.00500.000

0.00
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PCN: 12306-BID    ESTIMATE RUN 04/24/2002

PROJECT: BR 0402-055                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 RES GROUND SIGN MCR LINE #5 RESET DOW SIGN. 1.000

0.000

210-00810  
 

1.000

EACH

146.00000 146.001.000

0.00

CAT 508,994.7615,690.00508,994.76CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE D-12-Z 

0265 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

11,750.00000 11,750.001.000

0.00

0270 STRUCTURE EXCAVATION 250.000

0.000

206-00000  
 

250.000

CY  

17.00000 4,250.00250.000

0.00

0275 STRUCTURE BACKFILL (CLASS 1) 242.000

0.000

206-00100  
 

242.000

CY  

56.00000 13,552.00242.000

0.00

0280 CONCRETE CLASS D (BOX CULVERT) 228.400

0.000

601-03030  
 

228.400

CY  

390.00000 89,076.00228.400

0.00

0285 *REINFORCING STEEL 47,226.180

0.000

602-00000  
 

47,226.180

LB  

0.53000 25,029.8847,226.180

0.00

0305 ABC (SPEC) MCR 1 BEDDING UNDER CBC @ CORRAL CRK 1-1/2"
SCREENED ROCK.

131.560

0.000

304-09014  
 

131.560

TON 

18.00000 2,368.08131.560

0.00

0310 ABC (SPEC) MCR 1 BEDDING UNDER CBC @ ROCK CRK 1-1/2" 
SCREENED ROCK.

212.420

0.000

304-09014  
 

212.420

TON 

16.00000 3,398.72212.420

0.00

CAT 149,424.680.00149,424.68CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0290 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

6,100.00000 6,100.001.000

0.00

0295 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,200.00000 11,200.001.000

0.00
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PCN: 12306-BID    ESTIMATE RUN 04/24/2002

PROJECT: BR 0402-055                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:13

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0300 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,038.00000 1,038.001.000

0.00

CAT 18,338.000.0018,338.00CURRENT AMT0400 $ $ $

$ 676,757.4415,690.00$676,757.44$CURRENT AMTPROJECT TOTAL


